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ESS 7 WORK ASSIGNMENT MONTHLY STATUS T
W.A. Number: C07023 Report Period: March 1997
W.A. Name: West Lake Landfill, ADR Contractor: Dynamac Corporation
EPA WAM: Steve Kinscr P e % Technically Complete: 0%
EPA Contract Officer: Ron Stewart Voucher No.: 31

Dynamae Project Manager: Alan Cummings

1.

Periiod of Performance: 07/31/97
PROGRESS MADE THIS REPORT PERIOD:

Dynamac attended a work assignment kick-off meeting on March 6, 1997, in which EPA and Dynamac
personnel reviewed the proposed statement of work for the diafined voluntary allocation of liability
process for PRPs associated with the West Lake Landfill Site. Dynamac received the work assignment
and initiated a corporate and personal COI screening.

Pursuant to Task 2 SOW requirements, Dynamac developed a work plan and cost estimate for
Dynamac’s responsibilities for this work assignment. The work plan and cost estimate were forwarded
to Dynamac headquarters for review by Contracts personnel on!March 17, 1997. Dynamac anticipates
submitting the completed work plan and cost estimate to EPA‘F around April 9, 1997.

Pursuant to Task 5, Dynamac contacted 12 firms specializiiig in arbitration, with experience in
environmental arbitration, to determine the availability of mediators to conduct the tasks specified
in the SOW. Dynamac counsel, experienced in dispute resolution work, determined through this
activity that most of the environmental arbitrators are mdependenl specialists who are affiliated with
these professional arbitration services, and are not likely to be ‘familiar with or respond to typical U.

|
-S. Government RFPs. Dynamac determined that most of the professional environmental arbitrators

with experience in environmental litigation and arbitration procedures, laws and regulations will
respond to a solicitation for a consultant to perform the work specified in the SOW. With the
assistance of an attorney with ADR experience, Dynamac drafted a statement of work for a consultant
to obtain the services of a third-party neutral environmental arbitrator and completed contract
requirements for bid solicitatons. Dynamac counsel is revnewmg the solicitation to bid and statement
of work {or the arbitrator prior to mailing. i

i
Pursuant to Task 6, Dynamac contacted counsel for the four PRPs to ascertain whether or not there
would be any objections to participating in a voluntary qllomuon process. Dynamac is still awating
decisions from PRP counsel pertaining to participation in the process
Pursuant to EPA’s request, Dynamac E-Mailed a file cont:umngilhe Dynamac work plan and the draft
SOW for the allocator to Mike llocklc.y, Esq., C NSL' for Laidlaw at E-Mail address
MDH@SPENCERFANE.COM for use in a PRP represenmlive conference call conducted on March
20, 1997. |
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ESS 7 WORK ASSIGNMENT MONTHLY STA?‘US REPORT

W.A. Number: C07023 | R'.epért Period: March 1997

W.A. Name: West Lake Landfill, ADR - Contractor: Dynamac Corporation

EPA WAM: Steve Kinser “* % % Technically Complete: 0%

EPA Contract Officer: Ron Stewart Voucher No.: 31

Dynamac Project Manager: Alan Cummings ' Periéd of Performance: 07/31/97

2. DELIVERABLES:

Deliverables (This Report Period) Due [Date Daté Delivered -

© to EPA to EPA

: i
Monthly Status Report - 1'
|

Deliverables (Next Report Period) - Due Date to EPA
T
!
Work Plan/Cost Estimate A 04/09/97
Monthly Status Report 04/15/97
3. OUTSTANDING ISSUES AND RESOLUTIONS:
None. |
|
4. PROJECTED ACTIVITY NEXT PERIOD:

I

. |
Dynamac anticipates receiving arbitrator responses to the solicitation and selecting an arbitrator to

conduct the mediation activities pursuant to the EPA SOW.

5. SUBCONTRACTORS:

Dynamac is currently exploring the advantages of obtaining arbitration services under a consulting
agreement rather than a subcontract. Dynamac counsel has ibdicmed that many experienced and
desirable arbitrators will probably not respond to a complete subcontract RFP because of the length
and complexity of such a response, and that most arbitrators are independent practitioners affiliated
with professional arbitration organizations and do not deal with U. S. Government RFPs routinely.

6.  EXPLANATION OF EXPENDITURES: | g

ODCs for this reporting period include computer charges for work plan development and cost
estimate completion. }




WA. Name: ADR Support

HOURS:
P4
P3
P2
P1
Tech
Subcontractor
Consultants

TOTAL LOE:

Unrecorded LOE
Dynamac
Subcontractor
Consultants

TOTAL UNRECORDED LOE:

Clerical

TOTAL HOURS:

COST:
Direct Labor
Travel
Other Direct Cost
Indirects
Subcontractor
Consultants

Total Cost

EARNED FEE:

Base Fee
LESS: Exc of funded value
TOTAL:

Unrecorded Expenses
Dynamac
Subcontractor
Consultants

Total Unrecorded Expenses
GRAND TOTAL:
PROGRAM PROJECTIONS

Professional Hours
Total Cost

FSR.WK3

DYNAMAC CORPORATION
REGION VIl ESS CONTRACT: 68-W4-0039
WORK ASSIGNMENT FINANCIAL STATUS REPORT
W.A. #: C07023
PERIOD: 2/23/97 - 3/29/97

Aclual Estimated
Current Project To . e Al Authorized Projected
Month to Date Complete e plet Budget Variance

0.00 0.00
0.00 0.00
0.00 0.00
0.00 ¥ 0.00
0.00 0.00
0.00 0.00
0.00 0.00

FOIA

Exemption 4 0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00 0.00
0.00
0.00

Percent

Complete

0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

0.00%

0.00%
0.00%
0.00%
0.00%
0.01%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

0.00%

0.00%

0.00%

0.00%
0.00%
0.00%
0.00%

0.00%

04/14/97



Westlake ADR

REGION VIl ESS CONTRACT 68-W4-0039
MONTHLY FINANCIAL STATUS REPORT BY TASK/SITE
PERIOD: 2/23/97 - 3/29/97

C07023
Current Cumulative Authorized Budget % Expended Estimate at Complete
WA Task/Site[Task/Site Name LOE Dollars’ LOE Dollars LOE- Dollars LOE Dollars LOE Dollars
7023.01 Project Management 0.0 - $0.00 0.00% 0.00% :
7023.02 Work Plan Development R C 0.0 $0.00 0.00% 0.00%
7023.03 Contract Req Reports e a e 0.0 $0.00 0.00% 0.00%
7023.04 Closeout 0.0 $0.00 0.00% 0.00%
7023.05 Allocator Selection 0.0 $0.00 0.00% 0.00%
7023.06 ADR Support 0.0 $0.00 0.00% 0.00%
7023.07 Allocation Act 0.0 $0.00 0.00% 0.00%
TOTALS FOLA Exemption 4 0.00% 0.00% 0.0 $0.00

TASK.WK3

0.0 $0.00

04/15/97




DYNAMAC CORPORATION
REGION VII ESS CONTRACT - 68-W4-0039
WORK ASSIGNMENT - MONTHLY LABOR REPORT, LOE & Non-LOE HOURS
PERIOD: 02/23/97 - 03/29/97

WORK ASSIGNMENT #: C07023
WORK ASSIGNMENT NAME: ADR SUPPORT

CURRENT PROJECT TO
EMPLOYEE NAME P-LEVEL HOURS DATE HOURS

edacte

TOTAL LABOR = 53.0 53.0

FOIA Exemption 4






